



लोक कार्यक्रम और ग्रामीण प्रौद्योगिकी विकास परिषद्
(ग्रामीण विकास मंत्रालय, भारत सरकार के तत्वावधान में)
भारत पर्यावास केन्द्र, जेन - 5 ए (कोर-सी), द्वितीय तल
लोदी रोड, नई दिल्ली-110 003.

**Council for Advancement of People's Action
and Rural Technology**
(Under the aegis of Ministry of Rural Development, Govt. of India)
India Habitat Centre, Zone-5A (Core-C), 2nd Floor
Lodhi Road, New Delhi-110 003.

No.100-3(21)/2005-CD

Date: 15.4.2010

CIRCULAR No. 7/2010

The Executive Committee of CAPART has taken a serious view of inordinate delays in completion of the projects in some cases far beyond the duration originally stipulated at the time of sanction of project. Such time overruns are bound to result in cost escalation, thereby affecting the quality of implementation. Sometimes even the relevance of such projects ceases because of change in circumstances.

The 51st Executive Committee meeting held on January 25, 2010 has decided that the liability towards a sanctioned project will not be carried over by more than one financial year beyond the financial year in which the duration of the project stipulated at the time of sanction comes to an end. This specifically be made part of the terms and condition accompanying the sanction order.

The concerned National Standing Committee may under special circumstances, and if so required for fulfillment of project objectives extend the project duration beyond the period originally sanctioned even after the expiry of the sanction project duration. During the implementation period DG/DDG/HoD releasing the subsequent installments, however, will continue to give necessary extra timing for implementation of the project in case the release of subsequent installment is found otherwise justified.

This issues with the approval of the Director General, CAPART.

(Arun Shah)

Dy. Director (Coordination)

1. All RR&MCs.

2. All HODs

Copy to:- DPS to DG.
ES to DDG(C)
CVO